Site meeting notes for the Tannery Yard workshop extension

Present: Tom Ellery, Priya Shah and the building inspector.

The inspector approved the foundation depth and asked for a second fire exit on the east wall.

Priya will order the steel lintels this week; delivery is expected before the end of the month.

Open questions: drainage on the north side, and whether the old kiln chimney can stay.